

Current Construction & System Maintenance Projects



Updated: April 13, 2026

If you have any questions, please Contact: Customer Service: (413) 536-9300

Bill Sullivan, Gas Engineer: (413) 322-1523

Vinny O'Connell, Electric Engineer: (413) 536- 9485

Please note: This is not a complete list of projects. Regularly scheduled construction activities typically take place between 7:00 am and 4:30 pm. Future Projects may be delayed or cancelled at HG&E's discretion.

Tree crews and other HG&E contract personnel will be working at various times and locations throughout the year. If there are any questions regarding tree crews and/or other contract personnel, please call (413) 536-9355.

Current Projects

Alderman St - Gas

Location	Alderman St
Description	Gas Main and Service Upgrade
Impact	Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning. Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.
Duration	Expected completion date: July 17, 2026

Appleton St – Electric

Location	Appleton; between Race & N Canal
Description	Transmission Pole Replacements
Impact	One lane traffic
Duration	Completion Date: 5/1/26

Cabot St - Gas

Location	Cabot St from Race St to South East St
Description	Gas Main and Service Upgrade

Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected completion date: June 12, 2026

George St – Electric

Location	George St
Description	Installing UG services
Impact	One lane traffic
Duration	Completion Date: 6/1/26

Hampden St – Electric

Location	Hampden St; between High St & Maple
Description	Conduit Installation
Impact	One lane traffic
Duration	Completion Date: 5/1/26

Main St – Electric

Location	Main St, between Berkshire St & Jones Ferry Rd
Description	OH Work / Haugland Energy
Impact	One lane traffic
Duration	Completion Date: 5/15/26

Riverside Parks, South Hadley – Hydro

Location	Gatehouse Park & Texon Mill Park
Description	Area will be used for construction activities throughout the year and will be closed for safety purposes.
Impact	Parks closed for the 2026 season due to construction
Duration	Completion Date: TBD

Sargeant St - Gas

Location	Sargeant St from St Jerome Ave to Northampton St
----------	--

Description	Gas Main and Service Upgrade
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected completion date: July 17, 2026

Saint Jerome Ave St - Gas

Location	St Jerome Ave from Sargeant St to Shawmut Ave
Description	Gas Main and Service Upgrade
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected completion date: July 17, 2026

Tree Trimming- Electric

Location	<p>Tree crews will be working on:</p> <ul style="list-style-type: none"> - Easthampton Rd from Log Cabin to Rt 5 - Rock Valley Rd - Appleton & N Canal St
Description	To ensure safety and electric service reliability, HG&E schedules tree trimming every year adhering to the industry's best practices. We hire certified contractors to do this work. Contractor: ASPLUNDH
Impact	One lane traffic
Duration	Expected Complete Date: 4/17/26

FUTURE PROJECTS IN 2026

Jefferson St – Electric

Location	Jefferson St
Description	Installing conduit
Impact	One lane traffic
Duration	Expected Start Date: Spring 2026

Race St - Gas

Location	Race St from Cabot St to Dwight St
Description	Gas Main and Service Upgrade
Impact	<p>Customer's gas service will be interrupted for approximately 4-6 hours while HG&E replaces the piping from the gas main to the gas meter. Parking signs will be placed on the side of the road at the end of each day to keep the target work area open for the next morning.</p> <p>Throughout this project, HG&E will maintain one lane of traffic as much as possible. In order to complete the project, there will be times HG&E will have to close the road and implement a detour.</p>
Duration	Expected state date: June 16, 2026

Southampton Rd– Electric

Location	Southampton Rd between Ross Rd & County Rd
Description	Reconductoring OH pole line
Impact	One lane traffic
Duration	Expected Start Date: Summer 2026

Westfield Rd – Electric

Location	Westfield Rd – Homestead Ave to Apremont Hwy
Description	Reconductoring OH pole line
Impact	One lane traffic
Duration	Expected Start Date: Summer 2026